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BCT Minutes
May 11, 1999

The meeting was held on May 11, 1999 at 9:00 a.m., at the WPI office in San Antonio, Texas.

Members Present and Support Personnel:
Name Organization Present Absent
Banner, Gordon TNRCC X
Brady, Ryan KAFB X
Brown, Leslie KAFB X
Buelter, Don KAFB X
Callaway, Laurie BCA (KPMG) X
Carrillo, Mike EPA X
De Venoge, Tom KAFB X
Landez, Norma KAFB X
Meshako, Chuck BCA X
Miller, Merle GKDC (OpTech) X
Neff, Richelle UNITEC X
Pavlo, Tina GKDC (OpTech) X
Power, Abigail TNRCC X
Price, Lisa Marie EPA X
Ryan, William KAFB X
Sassaman, Brian KAFB X
Skrobarcek, Brian KAFB (WPI) X
Stankosky, Laura EPA X
Underwood, Tim BCA (KPMG) X
Wolf, Chris KAFB X

Lee Wille (UNITEC) facilitated.

Dates for upcoming meetings.

June 8-9, 1999
July 13-14, 1999
August 10-11, 1999
September 14-15, 1999
October 12-13, 1999
November 9-10, 1999
December 14-15, 1999
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Item # Tracking # Time Lead Support Discussion Topic Comments How will we know
it’s done?

Disposition

1. 323 9:00 am de Venoge,
T.

BCT Members Background Metal
Values

Provide BCT Summary of Statistical
Data for Existing Soil Background
Values

Data provided to BCT. Open.  Found existing data and sent data to
the Corp of Engineers (COE).  The COE is
reevaluating the statistical analysis.  May have
report for June BCT meeting.

2. 523 9:05 am Underwood,
T.

BCT Members PBA Transition Each month update the BCT on the
Lockheed Martin transition.

Team is updated. Open.  Lockheed Martin has presented a
proposal for modifying PBA facilities, which
is presently under review.  3 SWMUs are
involved.

3. 336 9:20 am Wolf, C. Buelter, D.
Banner, G.
Power, A.

Stankosky, L.

Metals in Groundwater Establish means of determining if
metals have been released to
groundwater on Kelly.

BCT consensus on
process of determining
metals released to
groundwater.

Open.  Next step is to review the TRPP to
determine if rules require establishing
background.

4. 544/527 9:50 am Power, A.
Carrillo, M.

BCT Members Hot Issues Report and
Status Report Feedback

Provide feedback on the Hot Issues
Report and the Status Report from the
BCTDB.  For example, organize the
Hot Issues Report by Zone, then date.
Provide better descriptors (do not rely
on “buzz words”).  Include regulator
correspondence and needed response
times.

Discussion is completed. Open.  1) Teleconference agenda: Resolve
teleconference agenda issue prior to next
teleconference.  If unsuccessful, then resolve
during the teleconference.  2) Hot issues
report and database management: We will
approve new model for database management
at the next BCT meeting.  Provide input by
next teleconference.  3) Full Closure Model:
We will update the full closure model
schedule during the BCT meetings as a part of
the zone updates.

5. 542 10:10 am Ryan, W. BCT Members Review changes to Full
Closure Model

Discuss changes to Full Closure
Model and task status.

Team receives update. Closed.  Explained the process resulting in
changes to the Full Closure Model.

6. 528 10:50 am Ryan, W. BCT Members Low Flow Sampling Kelly to provide information on wells
to be sampled using low flow in
May/June.

Discussion is completed. Closed.  Discussed 50 micropurge wells.
William Ryan will provide criteria for well
selection to Gordon Banner.  Kelly will
submit questions regarding low-flow to Mr.
Banner.  Mr. Banner will provide written
response to Kelly’s questions.

7. 563 11:20 am Ryan, W. BCT Members Generic Risk
Assessment

Determine whether to develop a
generic risk assessment model for
EPA/TNRCC approval.

Discussion is completed. Open.  Continued to next BCT.

8. 562 11:35 am Ryan, W. BCT Members Zone 4 Risk
Assessment

Determine whether the AF will
pursue the Zone 4 Risk Assessment.

Discussion is completed. Closed.  EPA will review the Zone 4 risk
assessment (RA) plan.  Kelly will approach
TARA directly.  Kelly will make it clear in the
RA that its goal is to assess risk.

9. 561 11:50 am Ryan, W. BCT Members Quick Closure Process Provide the revised quick closure
template to the regulators.

Team receives revised
quick closure template.

Closed.  Mr. Ryan distributed revised quick
closure process.
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Item # Tracking # Time Lead Support Discussion Topic Comments How will we know
it’s done?

Disposition

10. 565 1:00 pm Banner, G. BCT Members Potential Exposure
Pathway Sampling

Evaluate the need to study any
potential exposure pathway sampling
off-base.

Discussion is completed. Closed.  Mr. Banner hopes that his concerns
(re: pathways) are considered in the Zone 4
risk assessment.   If pathways are addressed he
will look at the document.  Dissolve the
potential exposure pathway sampling working
group.

11. 588 1:10 pm Price, L. BCT Members Zone 4 OU2 Discuss recent OU2 information. Discussion is completed. Open.  Kelly will provide additional
information to EPA and TNRCC.  Kelly is
working on new iteration of off-base plume
map.  EPA hydrologist will communicate
specific needs to Captain Sassaman by
tomorrow (5/12/99).  Maps may be done by
7/13/99.

12. 575 1:20 pm Wolf, C. BCT Members Zone 1 Update Each month provide team with update
of current activities in Zone 1.

Discussion is completed. Closed.  Handout presented.  Completed
discussion.

13. 576 1:30 pm Buelter, D. BCT Members Zone 2 Update Each month provide team with update
of current activities in Zone 2.

Discussion is completed. Closed.  Handout presented.  Completed
discussion.

14. 577 1:40 pm Buelter, D. BCT Members Zone 3 Update Each month provide team with update
of current activities in Zone 3.

Discussion is completed. Closed.  Handout presented.  Completed
discussion.

15. 578 1:50 pm Sassaman,
B.

BCT Members Zone 4 Update Each month provide team with update
of current activities in Zone 4.

Discussion is completed. Closed.  Handout presented.  Completed
discussion.

16. 579 2:00 pm Wolf, C. BCT Members Zone 5 Update Each month provide team with update
of current activities in Zone 5.

Discussion is completed. Closed.  Handout presented.  Completed
discussion.

17. 582 2:20 pm Ryan, W. De Venoge, T.,
Banner, G.,
Carrillo, M.

List of Future
Deliverables
(Regulators/RAB)

Each month provide a list of
upcoming documents for review.

Team receives list of
upcoming documents for
review.

Closed.

18. 581 2:25 pm Ryan, W. BCT Members BCT Teleconference
Scheduling

Each month establish the coming
schedule of teleconferences.

Teleconference schedule
adopted by the team.

Closed.  Next BCT teleconference 5/25/99 at
9:00 am.

19. 583 2:35 pm Ryan, W. BCT Members Begin June agenda Each month begin to establish the
next month’s agenda at the end of the
BCT meeting.

Team approves agenda
items.

Closed.  See list.

20. 564 Wille, L. BCT Members BCT Exercise Conduct a BCT exercise to analyze
problems and develop solutions.

Exercise completed. Open.  Moved to June BCT meeting.


